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Progress ThisQuarter:

The following activities occurred during this quarter:
- The Draft Countermeasures Toolbox — Part 3 was continued. In draft form and almost ready for technical committee review:

the hunting and roadside summaries. Executive Summary, Conclusion/Recommendations, and fencing, grade separations and

crossings, and education versions still in rough draft form. Hope to finalize and send to committee very soon, and also put on

webpage.

Numerous media/other/email requests were answered — discussions with anumber of people with potential solutions.
Continued webpage additions as appropriate.

We continued in our attempts to collect deer and crash data from the regional states.

Interviews for part-time replacement for the summer resulted in 50% graduate student hiring through August. Interviews held
in September for replacement. Hiring part-time student second week of September — to start 10/1/03. One month without any
clearinghouse support staff.

Updates to student thesis work related to Clearinghouse information was necessary. Subject material from one submitted to
Transportation Research Board for presentation/publication. DV C modeling thesis required input update. Knapp worked with
DNR to correct database error in deer density area. Potential for publication later in 2003/04. Decided not to include thesis on
webpage until updates are completed. Oneisready to go on web, but the other require too extensive corrections. Publication
paper should be put on web when appropriate.

No cost extension allowed — three years. Discussions continue about potential budget reductions. Potential for reduction to

budget still exists, but has not been decided by DOT. Continue to minimize labor expenses on project until budget decision

made.

Spoke and presented clearinghouse material in lowa— at lowa State in August, at ICOET 2003 in August, and will do same at
TAC 2003 in St. John's at the end of September. Will also run roundabout table on DV C research needs at TAC.

Worked with lowa Dept. of Public Safety with advice on starting DV C coalition in state.

Task Title Scheduled/Expected Completion Date Per cent Complete
Task 1: Create a Technical Advisory July 2001/November 2001 100%
Committee

Task 2. Review DVC-Related and DVC November 2001/May 2003 AN%
Countermeasure Research

Task 3: Review Deer, Vehicle, and DVC April 2002/December 2002 80%
I nformation Management System

M ethodol ogies

Task 4. Propose DV C Research and Data June 2002/December 2002 25%
Collection Standards

Task 5: Collect and Reduce the Deer, September 2002/February 2003 20%
Vehicle, and DV C Datafrom Five States

Task 6: Improve and Populate the DVC June 2003/June 2003 3B%




Information Clearinghouse Webpage

Task 7: Summarize and Document Current March 2003/March 2003 15%
Deer, Vehicle, and DVC Data

Task 8: Assist WisDOT with DVC April 2003/April 2003 0%
Information Management Standardization

Plan

Task 9: Promote DV C Information June 2003/June 2003 0%
Clearinghouse First-Y ear Results and

Monitor Usefulness

Task 10: DVC Information Exchange and June 2003/June 2003 35%
Clearinghouse Continuation Activities

Total June 2003/June 2003 50%

Work Next Quarter:

Continue work on Draft Countermeasure Toolbox — Part 3 for review by committee, and finalize Toolbox. Hope to haveit and
the entire toolbox drafted by fall (Sept./Oct.) and finalized by end of 2003. Education countermeasure was added to tool box.
Continue to add to webpage content — particularly toolbox draft work and the presentation made at ICOET and TAC.

Submit tel ephone data management survey summary for committee review and finalize by thisfall (details contained in thisare
document are important to DOTs and DNRs participating and may take significant review time).

Start aresearch standards document after the draft countermeasures toolbox and survey summary completion.

Continue to pursue historical and current deer, carcass, and crash datafrom all five states. Would like 5to 10 yearsif possible.
Acquired part-time help to compl ete reports and |ooking for webpage assistance.

Set up system to track clearinghouse webpage hits.

Circumstances affecting progress/budget:

Finding support staff continues to be a problem for the clearinghouse. Student staff turnover allows only particular amount of work to be
completed before the semester ends. Hired a Lafollette student to help complete toolbox over the summer. He worked a semester. Will hire

another student by October 1.

Meeting with DOT resulted in no-cost extension of project and arescope that focuses on the key deliverablesin Tasks 2, 3,4, and 7.

Reductionsin budget remaining is still under discussion at the DOT.

Completion of research gaps and standards document is possible after finalizing toolbox.
Data management survey information needs to be summarized by part-time staff when available — it is ready to be submitted to committee

once reviewed.






